

Initial Project Planning Template

Date	10 July 2026
Team ID	xxxxxx
Project Name	Rising waters – Flood Prediction System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	Collect Flood dataset from entire Reliable sources	2	High	1.Derangula swathi 2.Araveti Divet Kumar 3.Garladinna nandu 4.Garladinna nandu 5.Y Varshith	01- 07-2026	05- 07-2026
Sprint-1	Data preprocessing	USN-2	Clean the dataset, handle missing values, and prepare data for training	3	High	1.Derangula swathi 2.Araveti Divet Kumar 3.Garladinna nandu 4.Garladinna nandu 5.Y Varshith	06-07-2026	10-07-2026

Sprint-2	Model Development	USN-3	Train and evaluate the machine learning model for flood prediction.	4	High	1.Derangula swathi 2.Araveti Divet Kumar 3.Garladinna nandu 4.Garladinna nandu 5.Y Varshith	11-07-2026	12-07-2026
Sprint-2	Prediction & Dashboard	USN-4	Display flood prediction results on the web dashboard	3	Medium	1.Derangula swathi 2.Araveti Divet Kumar 3.Garladinna nandu 4.Garladinna nandu 5.Y Varshith	12-07-2026	13-07-2026
Sprint-3	Testing and deployment	USN-5	Test the application, fix issues, and deploy the final system.	2	High	1.Derangula swathi 2.Araveti Divet Kumar 3.Garladinna nandu 4.Garladinna nandu 5.Y Varshith	13-07-2026	13-07-2026